

(S)



Contract 20170333

Amendment #2

City of Springfield Contract Tracer Document

The purpose of this document is to provide continuous responsibility for the custody of **CONTRACTS** during the processing period.

INSTRUCTIONS: Upon receipt, please initial and write in the date of receipt. When your department has approved and signed the contract, please initial and date in the forwarding section and deliver to the next department.

DEPARTMENT	DATE RECEIVED		DATE FORWARDED TO NEXT DEPT.	
	Initials	Date	Initials	Date
Community Development			M.L.	1-3-18
Capital Assets				1-5-18
City Comptroller	LU	1/12/18	LU	1/12/18
Law	BF	1-12-18	BF	1-12-18
CAFO	Jmm	1-19-18	Jmm	1-29-18
Mayor	MM	1-29-18	MM	1-29-18
City Comptroller			LU	1/30/18
Community Development				

Vendor No.: 8217 Contract No.: 20170333 Contract Date: 10/27/2016

Contract Amt.: \$0.00 Issue Date: 01/03/2017 Renewal Date:

Appropriation Code1: 28921800-580800-89277

Appropriation Code2:

Appropriation Code3:

Appropriation Code4:

Description of Funding Source: MASSACHUSETTS DOER

Bid No.: Requisition No.: 17005541 PO No.: 17004575

Vendor Name: Baystate Medical Center Inc *Time extension only*

Contract Type: Clean Energy Resilience Initiative

Contract Purpose: Baystate Medical Cogeneration Project

Originating Dept.: Office of Disaster Recovery & Compliance

Expiration Date: 06/30/2018 Amendment Date: Extension Date:

TYPE OF DOCUMENT (Please select at least one):

New Renewal Amendment Extension

AMENDMENT #2 TO CITY CONTRACT NO. 20170333

GRANT AGREEMENT

This is the second amendment to that certain Grant Agreement (the "Agreement") dated October 26, 2016 by and between **the City of Springfield**, a Massachusetts municipal corporation with a principal place of business at 36 Court Street, Springfield, Massachusetts (the "City"), and **Baystate Medical Center, Inc.**, a Massachusetts non-profit corporation with a principal place of business at 759 Chestnut Street, Springfield, Massachusetts ("BMC" or "Baystate").

Recitals

The parties previously amended the Agreement to (1) replace Baystate Health, Inc. with BMC/Baystate as the subrecipient of grant funds and (2) adjust the grant budget. The City and BMC now wish to further amend the Agreement to extend the time for performance; and

The parties have agreed to further amend the Agreement to extend the BMC/Baystate project completion date from December 31, 2017 to June 30, 2018.

Terms

For good and valuable consideration, the parties agree as follows:


1. Section 13 of the Agreement is hereby replaced in its entirety with the following:

"The Grant Period shall commence as of October 26, 2016 and end on June 30, 2018. The project must be completed by June 30, 2018 per the DOER Grant Agreement with the City."


2. All other terms and conditions of the Agreement shall be unaffected by this amendment and shall remain in full force and effect.

[SIGNATURE PAGE FOLLOWS]


The City of Springfield



Peter Garvey
Director of Capital Asset Construction
Date signed: 1/5/18



Tina-Marie Quagliato Sullivan
Director of Disaster Recovery & Compliance
Date signed: 1/3/18

Approved as to form:

City Solicitor
Date signed: 1-2-18


28921800 - 580800 - 89277 \$0.00 Extension of time only.
Approved as to appropriation:


City Comptroller
Date signed: 1-12-18

Reviewed:

Chief Administrative & Financial Officer
Date signed: 1/29/18

Approved:

Domenic J. Sarno, Mayor
Date signed: 1/29/18

Baystate Medical Center, Inc.

By: 
Nancy Shendell-Falik, President
Date signed: 1/2/18

Bill To
 COMMUNITY DEVELOPMENT
 1600 EAST COLUMBUS AVE

 SPRINGFIELD, MA
 01103

Requisition 17005541-00 FY 2017
 PO 17004575
 Acct No:
 28921800-580800-89277
 Review:
 Buyer: lpl
 Status: Converted

Vendor
 BAYSTATE HEALTH INC
 759 CHESTNUT ST

 SPRINGFIELD, MA 01199
 USA

Ship To
 COMMUNITY DEVELOPMENT
 1600 EAST COLUMBUS AVE

 SPRINGFIELD, MA 01103

Date Ordered	Vendor Number	Date Required	Ship Via	Terms	Department
10/26/16	008217				COMMUNITY DEVELOPMENT

LN	Description / Account	Qty	Unit Price	Net Price
	General Notes			
	CONTRACT 20170333			
	10/26/16 ASSIGNED C#20170333			
001	BAYSTATE HEALTH COGENERATION PROJECT	1.00	2790099.00000	2790099.00
		EACH		
1	28921800-580800-89277		2790099.00	
	Ship To COMMUNITY DEVELOPMENT 1600 EAST COLUMBUS AVE SPRINGFIELD, MA 01103			

Requisition Link

Requisition Total 2790099.00

***** General Ledger Summary Section *****

Account	Amount	Remaining Budget
28921800-580800-89277	2790099.00	.00
GEN GOV-COMM DEV	INFRASTRUCTURE	

***** Approval/Conversion Info *****

Activity	Date	Clerk	Comment
Cancelled	10/27/16	Leslie Labonte	Contract changed
Approved	10/26/16	Cathy Buono	
Approved	10/27/16	Cathy Buono	
Approved	10/26/16	Melanie Acobe	Auto approved by: 108745
Approved	10/26/16	Christopher Fraser	