Work Completed and Underway

¢ Completed Pressure Injected Footings for the Parking Garage

» Continuing masonry repairs inside and outside the Terminal
Building

» Completed installing the aggregate piers in the Busway

» Completed the chipping of the aggregate piers to the proper
elevation

» Completed removal of the known underground storage tank

¢ Completed removal of the formerly unknown and ruptured
underground storage tank

7/15 - The exposed PIFs stand like the Chinese Terracotta
Warriors but these will soon be chipped down to become
the warriors that will hold up the parking garage.
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7/15 - Here are the micro-piles being 7/15 - Watching the two machines makes one think of the old
behind the Terminal Building. installed inside the Terminal Building to game “whack-a-mole”, where one drills the hole and the other

support the new elevators in three fills it. This will be accom plished over 500 times in the Busway.
locations. Further away, the site of the parking garage can also be seen.

Upcoming Work

¢ Installation of forms for cast in place (CIP) pile caps to start in early August with concrete placement to follow
® New electric vault construction to begin in early August

¢ Continued masonry work both inside and outside the Terminal Building

¢ Installation of storm drainage in Liberty Street Connector

® Subgrade preparation and utility installation in Busway

» Sewer line and water line installation in Frank B. Murray Street




